

## Hlavní aktivity dle Technického Annexu, grant agreement Nr. C029254 (Call 05/1):

	Month0	M6	M12	M18	M24
<b>Project Management</b>					
Project Plan & Consortium Agreement	D1.1				
Meetings					
Quality Assurance		D1.3, D1.4		D1.3, D1.5	
Periodic Reporting	D1.2	D1.2	D1.2	D1.2	D1.2
Final Reporting				D1.6, D1.7	
<b>Dissemination</b>					
Establish website and communications	D2.1				
Dissemination Planning		D2.2		D2.4	
National Marketing		D2.3			
International Promoting				D2.6	
<b>Technical Integration with the MICHAEL instance, documentation and training</b>					
Establish Example Instance	D3.1				
Feed Back					
Enhance		D3.2			
Documentation					
Training		D3.3			
<b>National Rollout and Localisation</b>					
Install local instances					
Localise					
Identification of Content		D4.2			D4.3
Establish mappings					
Use mappings to migrate content					
National Legal Requirements					
Generalised Legal Requirements		D4.1			
<b>Liason with the MICHAEL trans-European Service</b>					
Link to national databases			D5.1		
Test trans-European instance					
Maintain trans-European instance					D5.2
<b>Planning for Sustainability</b>					
Analyse and form new Legal organisation			D6.1		D6.2
Liase with national bodies					
Create lobbying material					
	Milestone 1	Milestone 2		Milestone 3	